
FORESTHILL 
PUBLIC UTILITY DISTRICT 

 

        BOARD OF DIRECTORS 
Tamra West Henry White, General Manager 
Linda Cholcher Mona Ebrahimi, District Counsel 
Helen Rogers West Eric N. Robinson, District Counsel 
Sherry Wicks Kronick, Moskovitz, Tiedemann & Girard 
Neil Cochran 

P.O. Box 266, 24540 Main Street, Foresthill, CA 95631 (530) 367-2511 Office (530) 367-4385 Fax 
foresthillpud.com 

   
 

 
Foresthill Public Utility District Mission:  To provide the Community of Foresthill with the highest quality of 
drinking water at affordable rates with courteous and professional service.  To management District resources 
responsibly for future generations. 
 

2015 Update to Study for Five-Year Repair and Replacement (2014-2019) 
 
On May 14, 2014 the Board of Directors approved the Proposed Study for Five-Year Repair and 
Replacement (2014-2019), in keeping with the District’s Mission and Policy No. 3022 “Capital 
Improvement Plan”.  The 2015 update is provided to show the progress made and suggest future 
planning studies for the District and to aid in developing asset management strategies.  
 
The following programs were evaluated: 
 

Sugar Pine Dam & Reservoir 
Regulatory Expenses 
Treatment Plant 
Transmission & Distribution 
Administration 
Equipment/Vehicles 

 
The attached Spread Sheet gives the recommended funding schedule for each study over five 
years (Phases I through V).  The spread sheet format allows for flexibility and may be updated to 
reflect revised priorities, regulatory changes and potential grant/funding opportunities. 



Phase I Phase II Phase III Phase IV Phase V 5 YR Total

Sugar Pine Dam & Reservoir Funding Goal Useful Life Action Due R&R Estimate FYE 2015 FYE 2016 FYE 2017 FYE 2018 FYE 2019 Phases I‐V

**Radial Gates grant/loan? 50 yrs 50 yrs $5,000,000  $0  $0 $0 $0 $0 $0

Roof & Repairs at Sugar Pine Bldg. Phase III 30 yrs FYE 2017 $80,000  $0  $0 $80,000 $0 $0 $80,000

**Safety Buoy Phase I 10 yrs in process $20,000  $20,000 $0 $0 $0 $0 $20,000

Spalling at Spillway Repairs build reserves 20 yrs 19 yrs $89,337  $0  $0 $0 $0 $0 $0

**Brush Clearing Continuous annual in process $45,000  $5,000 $10,000 $10,000 $10,000 $10,000 $45,000

Regulatory Expenses Funding Goal Useful Life Action Due R&R Estimate FYE 2015 FYE 2016 FYE 2017 FYE 2018 FYE 2019 Phases I‐V

Piezometers Phase III 40 yrs FYE 2017 $300,000  $0  $0  $130,000  $0  $130,000  $260,000 

SCADA Phase V 5 yrs FYE 2019 $150,000  $0  $0  $0  $0  $0  $0 

**Water Rights Extension Phase I 50 yrs in process $500,000  $140,000  $225,000  $0  $0  $0  $365,000 

**Sanitary Surveys‐Creeks Phase II 5 yrs FYE 2016 $25,000  $0  $25,000  $0  $0  $0  $25,000 

Update Master Plan Phase VI 10 yrs FYE 2020 $50,000  $0  $0  $0  $0  $0  $0 

Treatment Plant Funding Goal Useful Life Action Due R&R Estimate FYE 2015 FYE 2016 FYE 2017 FYE 2018 FYE 2019 Phases I‐V

Filter Rehab (2 filters) build reserves 20 yrs 19 yrs $289,835 $0  $0 $0 $0 $0 $0

Water Filter Tanks build reserves 30 yrs 30 yrs $2,000,000 $0  $0 $0 $0 $0 $0

Auxiliary Generators Phase IV 15 yrs FYE 2019 $130,000 $0  $0 $0 $60,000 $0 $60,000

**Water Storage Tank (new) Phase I 50 yrs in process $2,000,000 $75,000 $805,000 $0 $0 $0 $880,000

**Chlorine Storage Tank (new) Phase I 15 yrs in process $15,500 $15,500 $0 $0 $0 $0 $15,500

**Security Surveillance Study Phase II 5 yrs FYE 2016 $25,000 $0  $25,000 $0 $0 $0 $25,000

Pump Station Controller Phase V 10 yrs FYE 2019 $5,000 $0  $0 $0 $0 $5,000 $5,000

Repair Treatment Plant Bldg. Phase IV 30 yrs FYE 2018 $40,000 $0  $0 $0 $40,000 $0 $40,000

Transmission & Distribution Funding Goal Useful Life Action Due R&R Estimate FYE 2015 FYE 2016 FYE 2017 FYE 2018 FYE 2019 Phases I‐V

GIS (locate valves) Phase V 10 yrs FYE 2019 $100,000 $0  $0 $0 $0 $50,000 $50,000

**Steel Pipe Treatment Plant to Town build reserves 50 yrs FYE 2017 $4,000,000 $0  $0 $200,000 $200,000 $0 $400,000

**Remaining Pipes (Distribution) build reserves 50 yrs FYE 2018 $12,000,000 $0  $0 $0
$125,000 $200,000 $325,000

Itron Receiver/Handhelds build reserves 10 yrs 9 yrs $15,000 $0  $0 $0 $0 $0 $0

**Pressure Relief Stations Phase III 40 yrs FYE 2017 $20,000 $0  $0 $10,000 $0 $10,000 $20,000

Administration Funding Goal Useful Life Action Due R&R Estimate FYE 2015 FYE 2016 FYE 2017 FYE 2018 FYE 2019 Phases I‐V

**Computers Continuous 5 yrs in process $18,500 $2,500 $4,000 $4,000 $4,000 $4,000 $18,500

Furniture/Equipment Phase V 15 yrs FYE 2018 $5,000 $0  $0 $0 $2,000 $0 $2,000

Archive District Records Phase V 10 yrs FYE 2016 $10,000 $0  $0 $0 $2,000 $0 $2,000

Repair/Renovate Office build reserves 50 yrs in process $100,000  $0  $0 $2,000 $4,000 $0 $6,000

Equipment/Vehicles Funding Goal Useful Life Action Due R&R Estimate FYE 2015 FYE 2016 FYE 2017 FYE 2018 FYE 2019 Phases I‐V

Vehicle Fleet (7)                    Phase III 10 yrs FYE 2017 $350,000 $0  $0 $50,000 $0 $50,000 $100,000

Emergency Response Unit Phase II 10 yrs FYE 2016 $20,000 $0  $5,000 $5,000 $5,000 $5,000 $20,000

**Backhoe Phase II 20 yrs FYE 2016 $120,000 $0  $120,000 $0 $0 $0 $120,000

**Flatbed, Excavator & Trailer Phase I 15 yrs in process $150,000 $150,000 $0 $0 $0 $0 $150,000

Forklift rental Continuous annual in process $25,000 $5,000 $5,000 $5,000 $5,000 $5,000 $25,000

** Designates "PRIORITY"   R&R Estimates: $27,698,172 $413,000 $1,224,000 $496,000 $457,000 $469,000 $3,059,000

*$1,352,080  anticipates revenue from water transfer sale. 2014 Rate Study: $425,200 *$1,352,080 $480,755 $511,348 $543,991 $3,313,374
  Variance: $12,200 $128,080 ($15,245) $54,348 $74,991 $254,374

FYE 2015 FYE 2016 FYE 2017 FYE 2018 FYE 2019

$872,000 $884,200 $1,012,280 $997,035 $1,051,383

$884,200 $1,012,280 $997,035 $1,051,383 $1,126,374 29%

annualized 6%

Best practice:   only spend 80% $340,160 $1,081,664 $384,604.0 $409,078.4 $435,192.8

Rate Study: $425,200 $1,352,080 $480,755 $511,348 $543,991

Build Reserves: $85,040 $270,416 $96,151 $102,270 $108,798

$957,040 $1,227,456 $1,323,607 $1,425,877

$957,040 $1,227,456 $1,323,607 $1,425,877 $1,534,675 76%

annualized 15%
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